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Meeting Attendees:

Deborah Singleton, Ecology Jeanne Wallace, Ecology
John Roberts, Ecology Noel Smith-Jackson, Ecology
Lucinda Borneman, CH2M HILL Barb Hill, CH2M HILL
Don Hardy, CH2M HILL Jou Hwang, ATLII
Karyn Wiemers, ATL

Introduction and Approval of Previous Meeting Minutes:

The meeting was called to order at 9:30 a.m. Mr. Andy Stevens, ORP, was not in attendance due to travel

Action Items:

ACTION: Ecology requested that a schedule to provide a certified copy of the 222-S Laboratory RCRA
Permit application to Ecology by May 15, 2006.
DUE DATE: January 12, 2006
STATUS: Ecology letter was received, ORP will respond with a schedule during the upcoming month. It
was agreed to keep this action open until the Ecology letter is received.

ACTION: ORP and CH2M HILL requested a letter from Ecology stating what additional information they
are requesting of ORP and CH2M HILL on the 222-S permit.
DUE DATE:
STATUS: Meetings scheduled to receive Ecology comments.

ACTION: Provide drawings for drain lines for the 219-S Tank System.
DUE DATE: 3/9/06
STATUS: Meeting scheduled by CH2M HILL for 3/21/06 to explain drain lines for the 219-S Tank System
to Ecology.

ACTION: Provide briefing to Ecology (Wallace) on Project W-3 14 updates to the 219-S Tank System
piping.
DUE DATE: 3/9/06
STATUS: Meeting scheduled by CH2M HILL for 3/21/06 to explain Project W-3 14 updates to the 219-S
Tank System piping.

222-S Laboratory TSD, RCRA Permit, or Miscellaneous Issues:

Ecology sent a letter to ORP and CH2M HILL requesting a certified copy of the 222S Part B application be
provided by April 1, 2006. The ORP response letter will be provided to Ecology in the upcoming weeks.

222-S Laboratory Operations:

Mr. Don Hardy of CH2M HILL presented the Operations Report. Mr. Jou Hwang of ATLII presented the
Analytical Report. Both reports are attached.
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Next Meeting:

April 13, 2006 2440 Stevens, room 1600 9:30 - 10:00 a.m.
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222-S Project Managers Meeting & Misc. Lab Issues
2440 Stevens, Room 1200

March 9, 2006
9:30 - 10:15 a.m.

Agenda

1. Introductions

2. Approval of Previous Meeting Minutes

3. Status of Action Items

4. 222-S TSD

5. 222-S Permit Issues

6. 222-S Laboratory

6.1. Operational and Analytical Report

7. Misc. Issues

8. Review of New Action Items
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MONTHLY ANALYTICAL REPORT
222-S Laboratory

March 2006

The report for the ICAT (Integrated Contractor Audit Team) audit of the Advanced
Technologies and Laboratories International, Inc. (ATL) 222-S Laboratory program
against the requirements of the Hanford Analytical Services Quality Assurance
Requirements Documents (HASQARD) was received by ATL on September 26. The
response, including corrective action plans for the four findings and 8 observations was
sent to Fluor Hanford (FH) on October 26. ATL has also established implementation
procedures and practices for the areas identified in the program as non-implemented. On
January 16, FH accepted the corrective actions for the findings, however, requested
additional information on the four non-implemented areas. This information was
provided via an implementation plan, as requested.

* ATL is performing two self-assessments this month in the areas of Quality Assurance and
ISMS. These assessments will focus on validating the implementation of ATL-MP-1002,
"Quality Assurance Program Description" and ATL-MP-1009, "Integrated
Environmental, Safety, and Health Management System Description for the 222-S
Analytical Services Production Contractor."

* The secondary ICP/MS for 222-S has been permanently removed from service. This
instrument can not be repaired, and is scheduled for replacement in October.



MONTHLY STATUS REPORT
222-S Laboratory

OPERATIONS AND TECHNOLOGY DEVELOPMENT
March 2006

" Hot Cell leak testing conducted this week pointed to one hot cell (IF) that set off the leak
detector. This occurred after manual manipulation (snaking of the drain) due to slow drainage.
Ecology was present to witness portions of the field execution.

" 222S Emergency Preparedness is working to identify impacts associated with directive DOE-0-
151.1 C for Comprehensive Emergency Planning Systems.

* Bechtel National, Inc. Supplier Quality performed a survey of APD/222-S to verify
implementation of our Quality Assurance Program and the Laboratory Management Plan.
There were no deficiencies or observations during the survey and CH2M HILL ATS 222-
S was recommended for placement on BNI's Approved Supplier List.

* CH2M Hill has provided ORP with a schedule for completing compliance order #2
actions associated with the NOV received from WDOH relative to the 296-S-21 stack.
ORP will subsequently respond to WDOH. The schedule will be reviewed weekly in
222S planning meetings to ensure adherence to the schedule.

" 222S Laboratory accepted Double Shell Tank treatability study residues, waste, and
samples from BWXT. The 2 shipments were accepted at 222-S Laboratory in February,
the first shipment was comprised of 8 containers, and the second was comprised of 7
containers.

" The following waste shipments occurred during this reporting period:
a Low Level/ PCB Waste: 0 container
o Mixed Waste: 9 containers
a Haz Waste: 1 container
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MEETING MINUTES
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Meeting Attendees:

Jeanne Wallace, Ecology John Roberts, Ecology
Andy Stevens, ORP Lucinda Borneman, CH2M HILL
Barb Hill, CH2M HILL Don Hardy, CH2M HILL
Rob Schroeder , ATLII

Introduction and Approval of Previous Meeting Minutes:

The meeting was called to order at 9:30 a.m. The January 2006 meeting minutes were approved.

Action Items:

ACTION: Ecology requested that a schedule to provide a certified copy of the 222-S Laboratory RCRA
Permit application to Ecology by May 15, 2006.
DUE DATE: January 12, 2006
STATUS: It was agreed to keep this action open until the Ecology letter is received.

222-S Laboratory TSD. RCRA Permit, or Miscellaneous Issues:

Ecology requested that ORP and CH2M HILL define the starting point of the 222-S RCRA permit and
application. With changes in personnel and multiple revision numbers within the application, Ecology
requested verification of the current revision number of the 222-S RCRA Part B application chapters and
attachments.
ACTION: ORP, CH2M HILL, and Ecology meet and determine current configuration of the 222-S RCRA
Part B application.
DUE DATE: January 19, 2006.
STATUS: CLOSED. Meeting occurred on January 31, 2006.

ORP and CH2M HILL requested a letter from Ecology stating what additional information they are
requesting of ORP and CH2M HILL on the 222-S permit.
ACTION: Ecology to transmit a letter to ORP and CH2MHILL stating what additional information they are
requesting of ORP and CH2M HILL on the 222-S RCRA permit.
DUE DATE: February 9,2006
STATUS: OPEN.

222-S Laboratory Operations:

Mr. Don Hardy of CH2M HILL presented the Operations Report. Mr. Rob Schroeder of ATLII presented
the Analytical Report. Both reports are attached.

ACTION: Provide drawings for drain lines and the 219-S Tank System.
DUE DATE: March 9,2006

ACTION: Provide briefing to Ecology on Project W-314 updates to the 219-S Tank System piping.
DUE DATE: March 9, 2006
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222-S Project Managers Meeting & Misc. Lab Issues
2440 Stevens, Room 1200

February 9, 2006
9:30 - 10:15 a.m.

Agenda

1. Introductions

2. Approval of Previous Meeting Minutes

3. Status of Action Items

4. 222-S TSD

5. 222-S Permit Issues

6. 222-S Laboratory

6.1. Operational and Analytical Report

7. Misc. Issues

8. Review of New Action Items



222-S Laboratory's Treatment Tanks and
Storage Buildings (TSD: TS-2-1)

and Miscellaneous Laboratory Topics
Calendar Year 2006
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action open until the
Ecology letter is

received.

ORP, CH2M HILL, and Ecology meet and
determine current configuration of the 222-S ORP, CH2M Closed. Meeting held on

2006-02 1/12/06 RCRA Part B application. HILL, Ecology 1/19/06 1/31/06

ORP and CH2M HILL requested a letter from
Ecology stating what additional information

they are requesting of ORP and CH2M HILL
2006-03 1/12/06 on the 222-S permit. Ecology 2/9/06 Open.

Provide drawings for drain lines for the 219-S
2006-04 2/9/06 Tank System. ORP 3/9/06 Open.

Provide briefing to Ecology (Wallace) on
Project W-3 14 updates to the 219-S Tank

2006-05 2/9/06 System piping. CH2M HILL 3/9/06 Open.



MONTHLY ANALYTICAL REPORT
222-S Laboratory

February 2006

The report for the ICAT (Integrated Contractor Audit Team) audit of the Advanced
Technologies and Laboratories International, Inc. (ATL) 222-S Laboratory program
against the requirements of the Hanford Analytical Services Quality Assurance
Requirements Documents (IIASQARD) was received by ATL on September 26. The
response, including corrective action plans for the four findings and 8 observations was
s&nt to Fluor Hanford (FH) on October 26. ATL has also established implementation
procedures and practices for the areas identified in the program as non-implemented. On
January 16, FH accepted the corrective actions for the findings, however, requested
additional information on the four non-implemented areas. This information was
provided via an implementation plan, as requested.

* The ATL Quality Assurance Program Description (QAPD) (ATL-MP- 1002) was revised
and approved by ORP on January 20, 2006. This replaces the conditional approval given
on June 29, 2005.

* The ATL Conduct of Operations Applicability Matrix (ATL-MIP- 1019) was approved by
ORP on January 20, 2005.



MONTHLY STATUS REPORT
222-S Laboratory

OPERATIONS AND TECHNOLOGY DEVELOPMENT
January 2006

* The drain line from the IF Hot Cell was drained of 1 liter of liquid which was determined
to be from the leak of the primary line, and not condensate. The liquid was dark in color,
low pH, and high in nitrates, which is consistent with a leak in the primary line after the
use of nitric acid. An informational notification was place to Ecology on January 27
informing them of the leak to secondary containment. The IF Hot Cell drain line is
RCRA compliant and no leakage occurred outside the drain line or to the environment.
The Drain line was taken out of service when the drain line secondary containment alarm
was initially triggered. Additional follow up actions are under development, and will be
shared with Ecology when pathforward is better defined.

* Installation of the bleed valves on P-1 pump is expected to occur in April 2006. The P-i
pump replacement is a prerequisite for the 219-S to SY-101 transfer now scheduled for
June. Integrity assessments for transfer lines SNL-5350 and SNL-5351 (219-S to SY
Farm) are scheduled to occur by April 2006. The integrity assessments are also
prerequisite for 219-S to SY-101 transfer.

" 222S Laboratory accepted Double Shell Tank treatabiiity study residues, waste, and
samples, SRNL Shipment 27. The shipment was accepted at 222-S Laboratory on
1/31/06, 24 bottles were transferred to the 219-S Tank system, 8 bottles were transferred
to a 222-S Laboratory container storage TSD, 11 drums were transferred to the DMWSA,
and one container was received as sample for archive. Two shipments from BWXT are
expected before the end of February.

* CH2M HILL and ORP personnel met with Ecology on January 31 to verify the
appropriate version of the 222S Part B application is in effect.

" The following waste shipments occurred during this reporting period:
o Low Level/ PCB Waste: 1 container
o -Mixed Waste: 19 containers

" 222-S Laboratory completed the analyses of C Tank Farm Area vapor samples. The data
process is continuing. This data will help CH2M HILL to determine the appropriate level
of personnel protective equipment to use during work in the C Tank Farm area.

" During this reporting period, 222-S Laboratory Technical Development organization
developed a procedure for transferring vapor samples from radioactively coitaminated
SUMMA Canisters into non-radioactively contaminated SLUMMA canisters. This
procedure was used to free release samples and facilitated analyses of vapor samples by
off-site laboratories.
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